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$ in millions

HANFORD SITE 
PERFORMANCE REPORT MARCH 1998

PROJECT HANFORD MANAGEMENT CONTRACTOR
Indirect Status

TOTAL INDIRECT LIQUIDATION
Cumulative to Date Status
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Actuals 12.9 52.7 79.4 108.6 138.5 170.0 

Liquidation 18.5 54.1 87.3 116.0 149.3 185.7 

(Over)/Under (5.6) (1.4) (7.9) (7.4) (10.8) (15.7)

Liquid. Forecast 24.7 59.4 95.0 117.5 144.8 185.7 216.0 249.7 279.3 305.2 343.3 388.1 

FYSF 12.9 52.7 79.4 108.6 138.5 170.0 200.2 236.3 266.5 297.6 335.4 381.0 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

TOTAL INDIRECTS ORIGINATED DOLLARS
Cumulative to Date Status

0

50

100

150

200

250

300

350

400

PA Baseline 22.7 45.9 64.5 87.8 109.2 134.9 155.9 181.2 202.5 221.4 248.0 274.6 

FDS Budget 23.7 45.9 64.5 85.0 102.8 127.6 148.1 171.7 191.9 210.9 234.0 259.3 

Actuals 8.1 36.3 53.3 74.2 94.1 112.8 

Variance 15.6 9.6 11.2 10.8 8.7 14.8 

FYSF 8.1 36.3 53.3 74.2 94.1 112.8 133.6 159.1 180.1 199.9 225.3 259.1 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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